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May 16, 1995 
25 10-95/58 

Ms. Laurie Peterson-Wright 
EG&G Rocky Flats, Inc. 
P.O. Box 464, Bldg. 080 
Golden, Colorado 80402-0464 

Subject: Submittal of May 10, 1995 Meeting Minutes 
Technical Working Group Meeting for Operable Unit No. 7 
(MTS Contract 353017TB3) 

Dear Ms. Peterson-Wright: 

Enclosed are meeting minutes to document the May 10, 1995, techmcal working group 
meeting for the OU 7 landfill closure interim measurehnterim remedial action and 
environmental assessment 

If you have any questions, please contact me at your convenience. 

Sincerely, 

/&-IT 
Myra Vaag 
Project Manager 

Enclosure 

cc: W. Bartholomew w/o EG&G B. Caruso 
T. Lindsay EG&G M. Eisenbeis 
P. Martin EG&G K. Fiebig 
P. Corser TerraMatrix S. Franklin 

C. Gee 
J. Jankousky 
D. Palmer 
B. Stephanus 
MKV Chon w/o 

Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
Stoller 
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Minutes for the OU 7 Landfill Closure IM/IRA/EA DD 
Technical Working Group Meeting 

May I O ,  1995 

The following topics were discussed: 

Leachate Collection and Treatment PAM 

CDPHE did not approve the proposed modification to the PAM, groundwater control using a slurry wall, 
because it does not fulfill the intent of the Pond Water IM/IRA dispute resolution, which was to collect 
leachate. DOE proposed a collection and passive treatment system in a telephone conversation on May 9. 

The March 8, 1995, Leachate Collection and Treatment PAM will be modified and resubmitted to CDPHE 
and EPA. Because revisions are minor, the document will not go out for public comment again. CSM will 
prepare the conceptual design, the Title I I  design (CAD drawings), and the technical specifications. Stoller 
will prepare the PAM. EG&G will start the procurement process for construction (Davis-Bacon). 

Any waste from construction or treatment (fill material in reactor) will be disposed in the landfill. ARARs or 
PRGs will be proposed as performance goals. Discharge will be monitored to evaluate performance of the 
passive treatment system. Results will be used to design the leachate treatment system for final closure. 

The Draft Leachate Collection and Treatment PAM will be submitted to EG&G and DOE on May 24. After 
review and revision, the document will be submitted to CDPHE and EPA on June 15. The PAM will include a 
conceptual design, chemical-specific ARARs, and possibly a working schedule. The Title II design and 
technical specifications will be prepared separately from the PAM. 

Slurry Wall Maintenance Action 

CDPHE and EPA approved DOE’S proposal to construct the slurry wall as a maintenance item instead of an 
accelerated action under a PAM. Stoller will stop work on the Seep/Groundwater Control PAM. TerraMatrix 
will continue to prepare the Title I I  design, technical specifications, and CQA Plan. EG&G, Stoller, and 
TerraMatrix plan to visit the site on May 11 to check the stake locations, look at contractor lay down areas, 
and determine the best location for the soil-bentonite slurry mixing areas. Stoller proposed using water from 
the East Landfill Pond for construction. EG&G will collect a sample of the pond water to use for the 
compatibility tests. 

Landfill Closure IMllRAlEA Decision Document 

Proposed remedies for final closure include the landfill cap and a passive leachate treatment system. At this 
time, Stoller does not believe that groundwater treatment is necessary. Additional information (analytes that 
exceed ARARs in groundwater, wells in compliance, wells not in compliance, contaminant isoconcentration 
maps) will be presented at the meeting on May 17. 

Unresolved issues are mainly regulatory issues such as the probability of successfully delisting leachate, 
need for an NPDES permit, point of compliance, and RCRA compliance versus endangered species. DOE 
will schedule a formal consultation with the US Fish and Wildlife Service before the Record of Decision for 
OU7 is prepared. DOE will attend a meeting with the Natural Resource Damage Assessment (NRDA) on 
May 25. EG&G and Stoller will prepare materials for distribution, including fact sheets and a color 
photograph. 
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Action Items 

01-210 Completed. 

21 1 Research EPA guidance on applying for ARARs waivers (S. Franklin, Stoller). Two 
guidance documents that may prove useful were found: Overview of ARARs, Focus on 
ARAR Waivers, and RCRA ARARs, Focus on Closure Requirements. Completed. 

21 2-21 6 Completed 

217 Research data usability for other OUs to see if OU 7, which used 1990 to 1995 data, is 
consistent (L. Peterson-Wright, EG&G). Data usability are not consistent between OUs. 
The use of 1990 to 1995 data at OU 7 will be documented in the project file. Completed. 

21 8-229 Completed. 

230 Research effectiveness, implementability, and cost of alternative technologies for slurry 
walls, such as the grout curtainskheet pilings used at Hanford (T. Lindsay, EG&G). EG&G 
obtained information on the sheet pilings. Completed. 

231 Completed 

232 Research RCRA regulations to determine if treatment for F039 listed waste is required 
under RCRA corrective action, and if so, do treatment standards have to be met (L. 
Peterson-Wright, EG&G, and M. Vaag, Stoller). In progress. 

@ 233 Completed 

234 Research VHS modeling, exposure scenario used, and location of hypothetical receptor well 
for delisting under CERCLA (J. Jankousky, Stoller). In progress. 

235 Keep current on Pond Water IMARA issues (L. Peterson-Wright, EG&G). In progress 

2 36-2 3 7 Completed 

238 Survey and stake the proposed slurry wall. Field check the proposed slurry wall for location 
of mixing stations and potential problems with the existing fence (T. Lindsay, EG&G, and P. 
Corser, TerraMatrix). EG&G, TerraMatrix, and Stoller visited the site on May 11 to check 
the stake locations, look at contractor lay down areas, and determine the best location for 
the soil-bentonite slurry mixing areas. Completed. 

239-240 Completed 

24 1 Arrange review of conceptual costs, including overhead percentage, contingency 
percentage, and health and safety costs (L. Peterson-Wright, EG&G). Contingency costs 
are generally put on the whole project, not just construction (25 percent is too high). EG&G 
procurement suggested using real costs. Completed. 

242 Completed 
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243 a 

244 

245-246 

247 

248 

249 

250 

251 

252 

0 

253 

254 

255 

256 

257 

Investigate delisting strategy under RCRA (talk to G. Guinn, EG&G). Is a CDPHE 
conservative screen required? Can CERCLA delisting be used for no further action? (L. 
Peterson-Wright, EG&G, and M. Vaag, Stoller). Stoller obtained the 1993 EPA guidance 
document “Petitions to Delist Hazardous Wastes - A Guidance Manual.” Stoller is 
researching the Hazardous Waste Identification Rule, which will be proposed to replace 
delisting. In progress. 

Check regulations for each ARAR to determine if mean values or maximum values should 
be used to compare to the standard (S. Franklin, Stoller). In progress. 

Completed. 

Obtain a copy of the new flow chart for F039 determination, which is Figure 1 in the 
proposed Closure Strategy for OU 7 (L. Peterson-Wright, EG&G). 

Keep current on sitewide point-of-compliance issues (L. Peterson-Wright, EG&G). In 
progress. 

Determine threshold levels for HAP permitting requirements (L. Peterson-Wright, EG&G). 

Revise groundwater and surface water ARARs for radionuclides in accordance with DOE 
Order 5400.5 (S. Franklin, Stoller). 

Completed 

Compare mean concentrations of all analytes in groundwater downgradient of the landfill to 
ARARs (J. Jankousky, Stoller). Analytes that exceed ARARs in downgradient wells include 
the following: well 0786 (gross alpha, gross beta, 1 ,I-DCA, chloride), well B206789 
(selenium, sulfate, benzene), well B206889 (nitratehitrite, sulfate, benzene, carbon 
tetrachloride, TCE, chloride), well 4087 (sulfate, fluoride), well 6206989 (nitratehitrite, 
sulfate), well B207089 (benzene), and well 62071 89 (methylene chloride, chloride). No 
analytes exceed ARARs in the Phase II wells. Tables will be provided at the May 17 
working group meeting. Completed. 

Completed. 

Obtain language on PQLs from L. Brooks (L. Peterson-Wright, EG&G). Information was 
faxed to Stoller on May 15. Completed. 

Collect a sample of pond water for compatibility tests (T. Lindsay, EG&G) 

Request comments on the Proposed Closure Strategy for OU 7 Draft Report from CDPHE 
and EPA (P. Witherill, DOE). 

Distribute a memorandum asking for IDM and other waste material to help fill the volume of 
space remaining in the Present Landfill before closure in 1997 (T. Lindsay, EG&G). In 
progress. 
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Next Meeting 

The next meeting will be at 1O:OO a.m. on May 17, 1995, in the small west conference room at EG&G. The 
topics of discussion include the passive leachate treatment system, revised Leachate Collection and 
Treatment PAM, nature and extent of contamination in groundwater downgradient of the landfill, point of 
compliance, and the Landfill Closure IM/IRA/EA Decision Document. 

List of Attendees 

Name 

Brian Caruso 

Tom Lindsay 

Laurie Peterson-Wright 

Myra Vaag 

Peg Witherill 

Organization 

Stoller 

EG&G 

EG&G Project Manager 

Stoller Project Manager 

DOE Project Manager 

Phone 

546-4338 

966-6985 

966-8553 

546-44 1 7 

966-6585 
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